

Electronic Commerce

Commercial Standards

IPT



Mr. Frank O'Rourke/Cynthia
Matsumoto
LPS/I&L
Headquarters, U.S. Marine Corps
(703)695-6057/ (703) 695-6122
OrourkeF@hqi.usmc.mil
MatsumotoC@hqi.usmc.mil



DRID #48 EDI BASELINE

Organization for Logistics EDI Migration

How Marine Corps will execute the Implementation Plan.

- Establish Marine Corps implementation plan at the completion of the DoD EC/EB plan.
- Staffed the DoD Electronic Commerce Charter and the DoD Electronic Commerce Strategic Plan.
- Participate on the Federal/DoD EDI Logistics Functional Working Group, and the Supply Process Review Committee.



DRID #48 EDI BASELINE

onment Logistics System Modernization Strategy and P

- **USMC Logistics Information Resource (LOG IR) Plan** - Corporate Strategy for migration to Global Combat Support System (GCSS) environment.

- **Integrated Logistics Capability (ILC)** is an integration process.

Redundancies and Gaps

Acquisition Strategy - Implementation Plan

Establish Priorities

Checkpoint 9 February 99

Submit results to Combat Development

Command for



DRID #48 EDI BASELINE

going and/or planned ASC ANSI X12 Logistics Initiatives

Electronic Document Access - EDA

- implementation on 1 March 1999

Navy Electronic Commerce On-Line - NECO

- implementation on 1 April 1999

Electronic Mail - EMail - currently using

SmartCards - pilot projects

Standard Procurement System - SPS

- Establishing an implementation plan



DRID #48 EDI BASELINE

Component Issues Concerns

Approach should be incremental.

Aggressive implementation where feasible

Business Process and Technical architecture should comply with the DUSD(L) Logistics Business Systems Corporate Strategy and the Joint Technical Architecture for GCSS compliance..

Streamline business process to reduce redundancies and gaps as a result of the LOG IR Plan and ILC.